

Initial Project Planning Template

Date	26 June 2026
Team ID	
Project Name	Rising Waters – A Flood Prediction
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Collection	USN-1	As a developer, I will collect the Flood Risk in India dataset from Kaggle for model development.	2	High	R. Sravya	25-06-2026	25-06-2026
Sprint-1	Data Exploration	USN-2	As a developer, I will analyze the dataset and identify important flood-related features using visualization techniques.	3	High	R. Sravya	26-06-2026	26-06-2026
Sprint-1	Data Preprocessing	USN-3	As a developer, I will clean, preprocess, and prepare the dataset for machine learning model training.	3	High	Venkatesh Kailasa	27-06-2026	27-06-2026
Sprint-2	Machine Learning Model	USN-4	As a developer, I will train Decision Tree, Random Forest, KNN, and XGBoost models using the prepared dataset.	5	High	Venkatesh Kailasa	28-06-2026	29-06-2026

Sprint-2	Model Evaluation	USN-5	As a developer, I will evaluate and compare the performance of all trained models to identify the best-performing model.	3	High	S. Mani Krishna	30-06-2026	01-07-2026
Sprint-3	Web Application Development	USN-6	As a developer, I will build a Flask-based web application that allows users to enter flood-related parameters and receive prediction results.	5	High	S. Mani Krishna	01-07-2026	02-07-2026
Sprint-3	Model Integration	USN-7	As a developer, I will integrate the trained XGBoost model with the Flask application to provide real-time flood risk predictions.	3	High	Venkatesh Kailasa	02-07-2026	03-07-2026
Sprint-4	Testing & Validation	USN-8	As a developer, I will test the complete application, validate prediction accuracy, and fix any identified issues.	3	High	S. Mani Krishna	03-07-2026	03-07-2026
Sprint-4	Documentation & Final Submission	USN-9	As a developer, I will prepare the project documentation, screenshots, presentation, and final submission files.	2	Medium	R. Sravya	03-07-2026	04-07-2026